HIPAA Milestones (Revised)
Transactions & Code Sets

Status as of 01/27/2004
AHCCCS
Group 1 (620.834) |__Begin__| Complete | Status |
Analysis | 11/01/01 | 09/10/02 | Complete
Requirements | 09/30/02 | 02/06/03 | Complete
System Design | 12/16/02 | 03/05/03 | Complete
‘Companion Documents ‘ ‘ ‘
‘ 820/834 Capitation/Rosters Initial Draft ‘ ‘ 03/14/03 ‘ Complete
| 820/834 Capitation/Rosters Final | | 11/04/03 | Complete
System Development | 01/08/03 | 05/12/03 | Complete
’Sysfem/In‘regr'aTion/ User Testing ‘ 04/07/03 ’ 08/30/03 ’ Complete
‘Tr‘ading Partner Testing (B2B) ‘ ‘ ‘
| Pilot Testing | 05/05/03 | 05/23/03 | Complete
‘ Remaining Trading Partner Testing ‘ 05/27/03 ‘ 08/30/03 ‘ Complete
| Co-Pay Testing | 09/01/03 | 09/12/03 | Complete
| Ongoing Contingency Testing | 10/06/03 | 02/29/04 | InProgress
’Implemem‘aﬁon Dates ‘ ’ ’
| 820 | | |
| First 820 | | 10/08/03 | Complete
| 834 | | |
Last Eligibility Roster in old format 09/27/03 Complete
dated for
09/26/03
First Eligibility Roster in 834 format 09/28/03 Complete
(Last Daily of September) dated for
09/27/03
Monthly Eligibility (Recon) in 834 format 09/30/03 Complete
dated for
10/01/03
(200310)
9/28,9/29 and 9/30 Activity on 10/1 Daily ’ ’ Complete
First October Daily 10/02/03 Complete
dated for
10/01/03
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HIPAA Milestones (Revised)
Transactions & Code Sets

Status as of 01/27/2004
AHCCCS
v

Analysis | 11/01/01 | 02/14/03 | Complete
Requirements | 10/23/03 | 05/23/03 | Complete
|System Design | 12/31/02 | 06/02/03 | Complete
‘Companion Documents ‘ ‘ ‘

| 837 Claims (P/I/D) Initial Draft | | 04/14/03 | Complete
| 835 Claims Initial Draft | | 05/09/03 | Complete
| 270/271 Initial Draft | | 06/16/03 | Complete
| 276/277 Tnitial Draft | . TBD

| 837 Claims (P/1/D) Final | | 11/04/03 | Complete
| 835 Claims Final | | 11/11/03 | Complete
| 270/271Final | | 12/11/03 | Complete
| 276/277 Final | . TBD

‘SysTem Development ‘ ‘ 06/02/03 ‘ Complete
‘Sys’rem/In‘regr'a‘rion/ User Testing ‘ 06/02/03 ‘ 09/30/03 ‘ Complete
‘Troding Partner Testing ‘ ‘ ‘

| Pilot Testing | 07/11/03 | 07/27/03 | Complete
| Remaining Partner Testing * | 07/28/03 | 09/30/03 | Complete
‘ Ongoing Contingency Testing ‘ 10/16/03 ’ 03/30/04 ‘ In Progress
‘Implemen‘ra‘rion Dates ‘ ‘ ‘

| 837 Claims (P/1/D) | | |

’ Last Claims submitted in NSF format * ‘ ’ 10/15/03 ’ Complete
’ Claims submitted in 837 format ‘ ’ 10/16/03 ’ Complete
‘ 835 Remittance Advice ‘ ‘ ‘

‘ Last Remittance Advice in old format * ‘ ‘ 11/01/03 ‘ Complete
| First Remittance Advice in 835 format | | 11/08/03 | Complete
| 270/271 Eligibility Inquiry | | |

| Web (w/Co-Pay) | | 10/01/03 | Complete
‘ Batch (w/Co-Pay) ‘ ’ 12/15/03 ‘ Complete
‘ 276/277 Claims Status Inquiry/Response ‘ ‘ ‘

| Web | . TBD |

| Batch | . TBD |

* Unless Contingency Elected
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HIPAA Milestones (Revised)
Transactions & Code Sets

Status as of 01/27/2004
AHCCCS

Analysis | 07/01/03 | 07/31/03 | Complete
Requirements | 08/01/03 | 09/26/03 | Complete
‘Sys’rem Design ‘ ‘ ‘

| 837 Encounters (P/I/D) | 08/01/02 | 09/26/03 | Complete
’Companion Documents ‘ ’ ’

’ 837 Encounters (P/I/D) Initial Draft ‘ ’ 10/28/03 ’ Complete
| 277V Initial Draft | | 02/03/04 |

| 837 Encounters (P/I/D) Final | | 04/15/04 |

| 277U Final | | 05/15/04 |

‘Sysfem Development ‘ ‘ ‘

| 837 Encounters (P/I/D) | 09/29/03 | 01/15/04 | Complete
‘Sysfem/InTegr'aTion/ User Testing ‘ 01/15/04 ’ 02/15/04 ‘ In Progress
‘Tr‘ading Partner Testing ‘ ‘ ‘

| Partner Testing 837 (Encounters) | 02/15/04 | 03/16/04 |
‘Implemen‘ra‘rion Dates ‘ ‘ ‘

| 837 (P/1/D) \ | |

‘ Last New Day in old format ‘ ‘ 03/06/04 ‘

‘ First New Day in 837 format ‘ ’ 03/08/04 ‘

| 277u | | |

| Last Adjudicated in old format | | 03/16/04 |

| First Adjudicated in 277U format | | 04/20/04 |
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HIPAA Milestones (Revised)

Transactions & Code Sets
Status as of 01/27/2004

AHCCCS
Group 4 - NCPDP | Begin | Complete | status |

Analysis | 12/01/03 | 01/31/04 | Complete

’Requir‘emem‘s ‘ 12/01/03 ’ 02/15/04 ’ In Progress

System Design | 02/01/04 | 02/29/04 |

‘Companion Documents ‘ ’ ‘

‘ NCPDP Encounters Initial Draft ‘ ‘ 02/10/04 ‘

| NCPDP Encounters Final | | 05/15/04 |

System Development | 03/01/04 | 03/31/04 |

System/Integration/User Testing | 04/01/04 | 04/30/04 |

Trading Partner Testing | 05/01/04 | 05/31/04 |

‘Implemen‘ra‘rion Dates ‘ ‘ 06/01/04 ‘

‘ Last Adjudicated in old format ‘ TBD ‘ ‘

| First Adjudicated in NCPDP format . TBD | |
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